

DV RETAIL STORE INVENTORY MANAGEMENT SYSTEM IMPLEMENTATION SUMMARY

Project Type: Software Implementation Simulation

Role: Implementation Specialist / Data Analyst

Prepared by: Janelle Bugas

Date: September 2026

1. Project Overview

The DV Retail Store Inventory Management System is a fictional software implementation project created to demonstrate the end-to-end activities performed by an Implementation Specialist.

The project focused on organizing inventory and sales data, configuring a centralized database, developing a reporting dashboard, conducting user acceptance testing, preparing user documentation, and completing go-live preparation.

Tools Used: SQLite, SQL, Excel, CSV, Power BI Desktop, and Microsoft Word.


2. Implementation Objectives

The main objectives of the implementation were to:

- Understand and document the business requirements.
- Prepare and organize product, inventory, and sales data.
- Configure a structured SQLite database.
- Develop SQL queries for operational reporting.
- Build a Power BI dashboard for inventory and sales monitoring.
- Validate the solution through User Acceptance Testing (UAT).
- Prepare user documentation and client training materials.
- Complete go-live readiness activities.

2.1 Implementation Scope

The implementation covered the following areas:



3. Implementation Activities

Phase	Activities Performed	Deliverable
Requirements Gathering	Identified inventory and sales monitoring needs.	Business Requirements
Data Preparation	Prepared and organized product, inventory, and sales records.	Excel Workbook and CSV Files
Database Configuration	Created database tables for products, inventory, and sales.	SQLite Database
SQL Development	Created queries for low-stock monitoring, sales analysis, and inventory valuation.	SQL Scripts
Dashboard Development	Created KPIs, charts, and a low-stock table.	Power BI Dashboard
User Acceptance Testing	Prepared and completed 12 test cases.	UAT Test Cases
Documentation	Prepared the user guide and training materials.	User Guide and Client Training Guide
Go-Live Preparation	Reviewed implementation readiness and documented checklist items.	Go-Live Checklist

3.1 Key Implementation Results

- 10 product records prepared
- 10 inventory records prepared
- 10 sales transactions prepared
- ₱4,925 total recorded sales
- ₱20,905 estimated inventory value
- 4 low-stock products identified
- 12 of 12 UAT test cases passed\

4. Testing and Quality Validation

User Acceptance Testing (UAT) was conducted to verify that the implemented solution met the documented business requirements.

A total of **12 UAT test cases** were prepared and executed.

Result	Count
Passed	12
Failed	0
Blocked	0
Not Executed	0
Total	12

The testing covered:

- Product information
- Inventory quantities
- Low-stock identification
- Sales transactions
- Total sales calculation
- Sales by category
- Inventory valuation
- Dashboard KPIs
- Sales by product
- Low-stock reporting
- Inventory by category
- Dashboard usability

Quality Validation

The implementation was checked against the expected business requirements and sample data. The dashboard calculations were also compared with the underlying SQL and source data to verify consistency.

UAT Status: Completed

5. Documentation and Training

Documentation and training materials were prepared to support users after implementation.

The following materials were completed:

- **DV Inventory User Guide** - Provides instructions for using and understanding the inventory solution.
- **Client Training Guide** - Provides training objectives, system overview, dashboard instructions, inventory monitoring procedures, and basic troubleshooting.
- **Go-Live Checklist** - Documents implementation readiness and completion of key activities.

Training Coverage

The client training material covers:

1. System overview
2. Dashboard navigation
3. KPI interpretation
4. Inventory monitoring
5. Low-stock identification
6. Sales monitoring
7. Basic troubleshooting
8. Support and maintenance

These materials are intended to help users understand the implemented solution and perform basic operational tasks independently.

6. Implementation Status

The implementation simulation has completed the planned implementation activities.

Area	Status
Requirements	Completed
Data Preparation	Completed
Database Configuration	Completed
SQL Development	Completed
Power BI Dashboard	Completed
UAT	Completed
User Documentation	Completed
Client Training Materials	Completed
Go-Live Checklist	Completed

Overall Status

Implementation Status: COMPLETED

Go-Live Readiness: READY — Portfolio Simulation

The solution has been validated using the project's sample data and supporting documentation has been prepared for simulated client use.

7. Portfolio Disclaimer

This project is a fictional software implementation simulation created for portfolio demonstration purposes.

DV Retail Store is not an actual client. The project uses sample data created specifically to demonstrate practical implementation skills.

The project demonstrates experience in:

- Requirements gathering
- Data preparation
- Database configuration
- SQL development
- Power BI reporting
- User Acceptance Testing
- Client training
- Technical documentation
- Troubleshooting
- Go-live preparation
- Implementation support